

### Summary Charts for Profit / Loss



with

### Leading Indicator of P/L - Project to Overhead Hours

Date:

12/25/05

(Note: These Reports are from 12-25-05, PL tracking ended on 06-15-05 with adoption of packaged time keeping system)





Project Management Chart			Project Teams ( Team members next to PM's in alternating grey / white bands )																					TOTAL Project Profitability All Phases		Phase Profitability: Based on Hrs Used and % Complete Dates Below															
PM	Proj No:	Projects	Staffing (Input Required) 1 = 1 day																					Net GA Fee All Phases	% Completion Entire Project	% Hours Used To Date All Phases	Projected P/L All Phases %	Current Phase	Net GA Fee Current Phase	Hours Budgeted Current Phase	6/11/05 Actual Hours Spent to Date Current Phase	6/3/05 % Complete (in CA should match GC % complete)	Projected P/L Current Phase	Comments							
			Nancy	Eric	Steve	Michael	Chad	Cesar	Robert	Claudine	Grissel	Chih Ends in Dec	Sato Ends This Week	Lisa P/T	Monica P/T	Lisa P/T	Greg P/T	Kevin	Steve D	Delia	Santiago	Larry	Matt	Patrice	Ife	James	Josh	Barbara	Russell	Days/wk											
			0.0	0.0	11.5	9.5	9.5	10.0	11.0	10.0	10.5	10.0	2.5	5.0	5.0	0.0	0.0	10.0	10.0	10.0	10.0	0.0	10.0	10.0	10.0	5.0	7.0	9.0	7.0	0.0	\$ 122,759	80%	145%	-65%	G	\$6,138	82	26.0	1%	-31%	
BD	200216.00	SUCF: College of Optometry																										1.0	0.0	\$ 30,620	100%	35%	65%	D	\$30,620	350	121	100%	65%	hrly rate \$87.50 2/12	
BD	200427.00	Bronx Mens Shelter / VIP Community Center																												0.0	\$ 0	0%	0%	0%	D	\$0	0	-	0%	0%	hrly rate \$87.50 2/12
BD	9940.20	Green Roof																												0.0	\$ 6,000	40%	21%	19%	C	\$6,000	69	15	40%	19%	hrly rate \$87.50 2/12
BD	200442.00	Brooklyn Building Study																												0.0	\$ -	0%	#DIV/0!	0%	E	\$0	-	-	100.0%	0%	hrly rate \$87.50 2/12
BD	200438.00	PA: LT Vents																												0.0	\$ 25,593	50%	35.39%	15%	E	\$25,593	292	104	50.0%	15%	hrly rate \$87.50 2/12
BD	200441.00	PABT Storage																												0.0	\$ 54,686	64.5%	106.48%	-42%	F	\$27,965	320	401	60.0%	-65%	Changed phase w 25% of time applied to last phase transferred to this
BD	200443.00	PAPATH Grove St Pyramid																												0.0	\$ 27,000	85%	77%	8%	C	\$27,000	309	237	85%	8%	hrly rate \$87.50 2/12
NAG	200308.00	Philips Headquarters																												0.0	\$ 27,000	85%	77%	8%	C	\$27,000	309	237	85%	8%	hrly rate \$87.50 2/12
FEG		Marketing																												0.0	Avg marketing hrs per wk		88	Tot marketing hrs for wk		77	8%				
FEG		Gouverneur Gardens Zoning Study																																							
FEG	200507.00	Harlem Hospital Murals																												16.0	\$ 100,000	25.0%	10.02%	15%	D	\$0	0	-	0.0%	0%	
		Office			2.0																									2.0	Avg office hrs per wk		365	Tot office hrs for wk		359	37%				
		Date:	Nancy	Eric	Steve	Michael	Chad	Cesar	Robert	Claudine	Grissel	Chih Ends in Dec	Sato Ends This Week	Lisa P/T	Monica P/T	Lisa P/T	Greg P/T	Kevin	Steve D	Delia	Santiago	Larry	Matt	Patrice	Ife	James	Josh	Barbara	Russell												
		12/25/05																													Note: ALL PL Tracing Ends			Aggregate Profit / Loss All Projects By % (Weighted By Size In \$) Current Week vs Avg From 2/1/04							
		Days allocated per person:	0.0	0.0	11.5	9.5	9.5	10.0	11.0	10.0	10.5	10.0	2.5	5.0	5.0	0.0	0.0	10.0	10.0	10.0	10.0	0.0	10.0	10.0	10.0	5.0	7.0	9.0	7.0												





